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DELIVERY SCHEDULE

The initial equipment will be shipped fourteen (14) weeks
after initiation of the work program, or four (4) weeks after
date of availability of Ampex units, whichever occurs later.
Subsequent equipment will be delivered at the rate of one (1)
system per week.
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